
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 07:43:53

CONTID: C15939         ESTIMATE NO: 0001 PROG 2005

PCN: 15939-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40:AIRPORT TO TOWER OVERLAY PERCENT TIME:

PROJECT NO: NH 0404-046                   

US 40:AIRPORT TO TOWER OVERLAY

NAME OF ROAD: 040C

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 06/06/2008 DATE TIME STARTED 05/05/2008

5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 03/07/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 929,095.10 PARTICIPATING $ $ 156,652.14

AWARD PROJECT AMT: 816,806.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,170.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

16.86%

772,442.96

156,652.14

156,652.14

152,481.25

$

$

$

$

156,652.14

0.00

156,652.14

0.00

156,652.14

-4,170.89

0.00

152,481.25

0.00

AMOUNT DUE 152,481.25 152,481.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,481.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 23.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00195  
 

0010 REMOVAL OF SIDEWALK 383.000 0.000

SY  326.000 6,014.70

18.45000 326.000 6,014.70

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 383.000 0.000

LF  182.000 1,547.00

8.50000 182.000 1,547.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 50.000 0.000

SY  0.000 0.00

14.40000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 49,497.000 0.000

SY  35,021.000 50,780.45

1.45000 35,021.000 50,780.45

202-00240  
 

0030 REM OF PED RAIL 40.000 0.000

LF  0.000 0.00

15.05000 0.000 0.00

202-00420  
 

0035 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

202-00821  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 946.000 0.000

LF  0.000 0.00

2.95000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 10.000 0.000

EACH 0.000 0.00

118.50000 0.000 0.00

202-01300  
 

0050 CLEAN VALVE BOX 13.000 0.000

EACH 0.000 0.00

57.40000 0.000 0.00

202-04005  
 

0055 BLADING 16.000 0.000

HOUR 0.000 0.00

191.30000 0.000 0.00

203-01500  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 25.000 0.000

HOUR 12.000 1,980.00

165.00000 12.000 1,980.00

203-01597  
 

0065 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 1.000 540.00

540.00000 1.000 540.00

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 9.000 1,404.00

156.00000 9.000 1,404.00

208-00050  
 

0075 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,040.00

1,040.00000 1.000 1,040.00

208-00070  
 

0080 *EROSION CONTROL SUPERVISOR 145.000 0.000

HOUR 6.000 468.00

78.00000 6.000 468.00

208-00205  
 

0085 ADJUST MANHOLE 26.000 0.000

EACH 0.000 0.00

74.00000 0.000 0.00

210-04010  
 

0090 ADJUST VALVE BOX 26.000 0.000

EACH 5.000 225.00

45.00000 5.000 225.00

210-04050  
 

0095 EMERGENCY POTHOLE REPAIR 100.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00800  
 

0100 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 7,000.000 0.000

TON 0.000 0.00

53.90000 0.000 0.00

403-34871  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 2,502.000 0.000

GAL 0.000 0.00

1.30000 0.000 0.00

411-10255  
 

0110 HAND RAIL 50.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

514-00100  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,560.000 0.000

LF  0.000 0.00

13.60000 0.000 0.00

606-00301  
 

0120 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

998.00000 0.000 0.00

606-01370  
 

0125 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

606-01380  
 

0130 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,975.00000 0.000 0.00

606-01460  
 

0135 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

2,024.00000 0.000 0.00

606-02003  
 

0140 FENCE (TEMPORARY) 200.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

607-11580  
 

0145 *CONCRETE SIDEWALK 286.000 0.000

SY  286.000 12,584.00

44.00000 286.000 12,584.00

608-00000  
 

0150 *CONCRETE CURB RAMP 128.000 0.000

SY  40.000 2,920.00

73.00000 40.000 2,920.00

608-00010  
 

0155 *CURB AND GUTTER TYPE 2 (SECTION I-B) 64.000 0.000

LF  14.000 266.00

19.00000 14.000 266.00

609-21010  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 319.000 0.000

LF  168.000 3,427.20

20.40000 168.000 3,427.20

609-21020  
 

0165 *MEDIAN COVER MATERIAL (CONCRETE) 325.000 0.000

SF  0.000 0.00

5.40000 0.000 0.00

610-00030  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 94.000 0.000

EACH 0.000 0.00

16.60000 0.000 0.00

612-00001  
 

0175 *DELINEATOR (TYPE II) 42.000 0.000

EACH 0.000 0.00

18.20000 0.000 0.00

612-00002  
 

0180 *DELINEATOR (TYPE III) 14.000 0.000

EACH 0.000 0.00

19.75000 0.000 0.00

612-00003  
 

0185 *SIGN PANEL (CLASS I) 25.000 0.000

SF  0.000 0.00

20.80000 0.000 0.00

614-00011  
 

0190 *SIGN PANEL (CLASS II) 8.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00012  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 1,950.00

3,900.00000 0.500 1,950.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.000

L S 0.500 17,622.50

35,245.00000 0.500 17,622.50

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,176.00000 0.000 0.00

626-01000  
 

0210 *EPOXY PAVEMENT MARKING 99.000 0.000

GAL 0.000 0.00

130.00000 0.000 0.00

627-00005  
 

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 297.000 0.000

GAL 58.000 2,412.80

41.60000 58.000 2,412.80

627-00012  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 880.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-01001  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

140.000 0.000

SF  0.000 0.00

14.55000 0.000 0.00

627-30327  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000

SF  0.000 0.00

7.80000 0.000 0.00

627-30332  
 

0235 FLAGGING 750.000 0.000

HOUR 177.000 3,681.60

20.80000 177.000 3,681.60

630-00000  
 

0240 UNIFORMED TRAFFIC CONTROL 300.000 0.000

HOUR 74.000 5,002.40

67.60000 74.000 5,002.40

630-00003  
 

0245 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

3,432.00000 0.000 0.00

630-00004  
 

0250 TRAFFIC CONTROL INSPECTION 19.000 0.000

DAY 8.000 832.00

104.00000 8.000 832.00

630-00007  
 

0255 TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 12.000 6,115.20

509.60000 12.000 6,115.20

630-00012  
 

0260 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 1,040.00

520.00000 2.000 1,040.00

630-80001  
 

0265 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

124.80000 0.000 0.00

630-80335  
 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000

EACH 12.000 499.20

41.60000 12.000 499.20

630-80341  
 

0275 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000

EACH 8.500 530.40

62.40000 8.500 530.40

630-80342  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 312.00

78.00000 4.000 312.00

630-80343  
 

0285 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  16.000 499.20

31.20000 16.000 499.20

630-80344  
 

0290 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,392.00

2,392.00000 1.000 2,392.00

630-80355  
 

0295 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 1,040.00

1,040.00000 1.000 1,040.00

630-80358  
 

0300 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 25.000 780.00

31.20000 25.000 780.00

630-80360  
 

0305 TRAFFIC CONE 600.000 0.000

EACH 125.000 912.50

7.30000 125.000 912.50

630-80380  
 

0310 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

676.00000 0.000 0.00

630-80520  
 

0315 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 13,520.00

27,040.00000 0.500 13,520.00

630-85040  
 

0320 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 17,154.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0330 F/A FUEL COST ADJUSTMENT 8,500.000 0.000

F A 78.990 78.99

1.00000 78.990 78.99

700-70016  
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PCN: 15939-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0001 07:43:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0340 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A INTERIM SURFACE REPAIR HMA 6,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0355 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $142,417.14 142,417.14CURRENT AMT 914,860.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00

620-00002  
 

0370 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 7,425.00

7,425.00000 1.000 7,425.00

620-00011  
 

0375 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,310.00

1,310.00000 1.000 1,310.00

620-00020  
 

CAT 0400 $14,235.00 14,235.00CURRENT AMT 14,235.00 $$

PROJECT TOTAL 156,652.14 $ 156,652.14CURRENT AMT 929,095.10 $$


